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PROJECT (Name and address): CHANGE ORDER NUMBER: BP2 899-001
899-Tippecanoe Co Central Offices - 
TCCO
1950 South 18th Street
Lafayette, IN 47905

INITIATION DATE: 5/12/21

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 899 / 899

CONTRACT DATE: December 10, 2020Wright Hardware Co., Inc.
101 North Oakland Street
Colfax, IN  46035

CONTRACT FOR: 2H HEATING, VENTILATING, 
AND AIR CONDITIONING (HVAC)

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-051

  []  Provide and install ductwork, louvers with motorized dampers,
       generator engine exhaust, and radiator exhaust (with side scoop)
       for an added emergency generator in Mechanical 013.

  []  Cutting holes in concrete wall and electrical are by others.

Total INCREASE for this Change Order:                                                         $20,255.00

































